

Project gate status at 2026-07-30

XY LTRG

Figs. 4-6a

1% endpoint

2D VMCRG

Paper result

Easy N3

N4-N5

MPS/TT support

Exact checks

chi 2/4 smoke

chi 8 formal

3D Hard Goal

Stage 4

Stage 5

Stage 6

Stage 7-9



Verified



In progress / blocked



Scientific negative



Support only



Not started